
 
 
 
Site Name: Barth Smelting 
 
Current Status: 
Action Memorandum was signed on September 26, 2013. Due to government shutdown, all activities for 
the Site were halted from October 1st to October 17th. Upon returning to work, a meeting was held with 
the property owners of 99 Chapel Street to discuss the construction of a retaining wall or engineered 
structure that will retain soils on their property and prevent the migration of contaminated soils from 
their property onto the neighboring housing complex. The property owner of 99 Chapel St is expected to 
provide EPA with a response by November 1st regarding their willingness to conduct the removal action 
on their property. 
 
NHA provided a signed access agreement on October 25th allowing EPA to conduct a removal action on 
their property. Discussions with NHA have been on-going. 
 
OSC met with RM on October 28th to discuss the logistics for the Site. RM has identified sources for clean 
fill material and will be identifying waste facilities this week. Soil samples will be collected this week for 
waste profile. Anticipate removal activities to begin the week of November 18th. 
 
Milestones/Dates: 
October 24th - Meeting with 99 Chapel St to discuss installation of engineering 

controls/Institutional controls to prevent the migration of lead-contaminated 
soil onto the Terrell Homes property 

 
November 1st Receive confirmation from 99 Chapel regarding participation in response action 
 
November 9th Property survey to determine property boundary 
 
November 13th  Public meeting at Terrell Homes 
 
November 15h Anticipated receipt of 99 Chapel St. work plans (assuming participation in 

response action) 
 
November 18th Removal start.  Mobe to the site. Clear and grub area to be excavated. 
 
December 20th Excavation activities completed  
 
April 7, 2014 Restoration work to begin on backfilled area 
 
April 11, 2014  Removal completion  
 
Mitigation Funding Needs: 
 
Task Order 0076 committed $550,000 to Barth Smelting mitigation activities on September 27, 2013. No 
additional funding anticipated for ERRS. 
 



Removal Support Funding Needs: 
 
RST  -      $10,000 for engineering support to review PRP retaining wall design (November 2013) 

- $5,000 for equipment rental 
- $15,000 for analytical lab 

 
Travel Needs: 
None 
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